
ID

1

2

3

4

5

6

7

8

9

10

11

12

CM/Design Charrette Jan 27,2016

Finalize Permit Documents (4 weeks)

CM Constructability Review (3 weeks)

Permit Applications (1 week)

State Permitting (90 days)

Finalize 90% Documents (4 weeks)

CM Constructability Review (2 weeks)

Construction Documents (3 weeks)

Establish GMP (4 weeks)

6/21

Construction (12 Months)

6/20
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Bayfront Park Project Timeline
Design, Permitting & Construction


