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Summary:
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Regular Workshop — June 15, 2015
Agenda Item 9

Proposed Resolution 2015-16, Utility Fund Budget Transfer
from Utility Contingency to Wetwell and Manhole Repair for
FY2014-2015

Town Manager and Staff

A manhole collapse located near Lift Station E at 3700 Gulf of
Mexico Drive required full replacement and bypass pumping.
The Wetwell and Manhole Repair line item, originally budgeted
with $85,000 is insufficient to cover the required work, and funds
are also required for other planned work.

The Public Work Department requests a transfer from Utility
Contingency in the amount of $160,000. This item is placed on
the June 15, 2015 Regular Workshop Meeting for Commission
consideration.

6-8-15 Memo, Assistant Town Manager to Manager;
Proposed Resolution 2015-16
Letter May 21, 2015, Westra Construction Corp.

Pending discussion, forward Resolution 2015-16 to the July 6,
2015 Regular Meeting for formal action.



MEMORANDUM

Date: June 9, 2015

TO: Dave Bullock, Town Manager
FROM: Anne Ross, Assistant Town Manager
SUBJECT: Proposed Resolution 2015-16, Utility Fund Budget Transfer

from Utility Contingency to Wetwell and Manhole Repair for
FY2014-2015

Repair of terminal manhole, MH E-1, adjacent to Lift Station E (3700 GMD) was
incorporated into the design of the lift station renovations. Initial inspection of the
manhole indicated that repair and patching of the structure and liner was
necessary, but possible from within the manhole. During construction activities
for the Lift Station E, the manhole started showing signs of extreme structural
stress along the North wall. Due to safety concerns workers could not enter the
manhole top to perform the repair work as originally planned. Interim measures
were taken to secure the wastewater flow, but little else could safely be
accomplished before the wall collapsed.

Instead, a full replacement of the collapsed manhole structure was required on
an emergency basis with bypass pumping and piping from the next upstream
manhole. The work was completed in conjunction with the Ilift station
rehabilitation. Construction was performed on a time and materials (T&M) basis
by the lift station contractor. The final cost of the construction was $147,000. A
copy of the T&M submittal from Westra Construction is attached. Engineering
plans and review are estimated at $13,000.

The Wetwell and Manhole Repair line item, originally budgeted with $85,000 is
insufficient to cover the costs. Currently, the wetwell and manhole repair line is
being used for manhole inspections and repairs. Therefore, the Public Works
Department is requesting a budget transfer in the amount of $160,000 from the
Utility Fund Contingency line item. This is the first request for use of this line item
for FY2015, and a $40,000 balance will remain in this account after this transfer.
The Utility Fund Contingency line was established for unforeseen construction
issues such as this manhole work.

Resolution 2015-16 transfers the money between the appropriate sources to the
Wetwell and Manhole Repair line item.



RESOLUTION 2015-16

A RESOLUTION OF THE TOWN OF LONGBOAT KEY,
FLORIDA, AMENDING THE FISCAL YEAR 2014-2015
UTILITY CAPITAL FUND BUDGET BY TRANSFERRING
UNALLOCATED, BUDGETED FUNDS FROM
“CONTINGENCY” TO “WETWELL AND MANHOLE
REPAIR” ACCOUNT,; PROVIDING FOR AN AMOUNT OF
THE TRANSFER; PROVIDING AN EFFECTIVE DATE.

WHEREAS, the Town has been systematically improving and rehabilitating the
wastewater collection system infrastructure to maintain the health, safety, and welfare of
its citizens; and

WHEREAS, the Wetwell and Manhole Repair account contains funds for periodic
maintenance and repairs of manholes throughout the wastewater collection system and
funds were estimated and budgeted at $85,000.00; and

WHEREAS, an unanticipated manhole collapse located at 3700 Gulf of Mexico
Drive cost approximately $160,000.00; and

WHEREAS, the original adopted budget is insufficient to cover the additional costs
and is planned for other work; and

WHEREAS, the Town Commission has appropriated a contingency under the Utility
Fund for purposes of transferring funds for unforeseen events; and

WHEREAS, the Finance Director certifies that sufficient unappropriated balances
are available in the Utility Fund to make the required appropriations; and

WHEREAS, Atrticle V, Section 9 of the Town Charter provides for such
supplemental appropriation.

NOW, THEREFORE, BE IT ORDAINED BY THE TOWN OF LONGBOAT KEY,
FLORIDA, THAT:

SECTION 1. The above Whereas clauses are true and correct and are hereby
ratified and confirmed.

SECTION 2. The Town Commission hereby transfers, in the Fiscal Year 2014-
2015 Budget, One Hundred Sixty Thousand and No/100 Dollars ($160,000.00) from
account 404.5401.536.9910, Utility Fund: Contingency, to account 404.5301.536.6355,
Utility Fund: Wetwell and Manhole Repair.

SECTION 3. This Resolution shall become effective immediately upon adoption.
Passed by the Town Commission of the Town of Longboat Key on the day of
, 2015.
ATTEST: Jack G. Duncan, Mayor

Trish Granger, Town Clerk
Page 1 of 1 Resolution 2015-16



WESTRA CONSTRUCTION CORP.

UNDERGROUND UTILITIES - WATER-SEWER - DRAINAGE - SEWER TREATMENT PLANTS
May 21, 2015

John M. Eash, PE

Senior Project Manager, Design & Engineering
ATKINS

100 Paramount Drive, Suite 207,

Sarasota, FL 34232

RE: Town of Longboat Key
Lift Station E Rehabilitation
Preliminary Time and Material Invoice
VIA: Electronic Mail

Mr. Eash,
As you are aware, Westra Construction Corp was instructed to repair the critically failing influent MH
for LBK LS E. We were instructed to provide this service under the time and material protocol. As noted in
previous correspondence, Westra Construction utilized the code 1300 for this work in order to effectively track
the costs within our accounting software.
Attached you will find a spread sheet that is inclusive through May 15, 2015. In addition to this, there is
a projected additional cost sheet that will be performed from approx. May 18 through May 29, 2015. The purpose
for providing this information is 2 fold:
+ Procurement of finances for payment of the time and material invoice
+ A review of the information so that any questions can be addressed.

Upon completion of the T&M work, we will finalize the package which will include time sheets, invoices
and an updated spreadsheet for a final review, as needed. This is an effort to be pro-active with this situation so
a timely payment can be produced.

We appreciate the opportunity to serve the needs of the Town of Longboat Key.

Piease let us know if you have any questions.

Sincerely

Brian R. Garnett
Westra Construction Corp

Cc Mike Beukema WCC
Juan Florensa Town of LBK
Anne Ross Town of LBK

P.O. Box 1149 Palmetto, Florida 34220-1149  Office #941-723-1611 / Fax #941-729-8365



May 21, 2015

Projected Remaining Cost(s):

Labor

Burden

Equipment

MOT

By-Pass

By-Pass Removal
Additional Pipe Liner
Joint Sealant

Asphalt

Concrete

Base/Misc. materials

Sub-Total
Cost thru May 15

GC Mark-up @ 10%

Projected Total Cost

$7,000.00
2,800.00
2,675.00
184.00
7,275.00
1,700.00
4,200.00
2,000.00
6,000.00
1,431.00
6,000.00

41,269.00
92,463.52

13,373.25

147,105.77

LBKLSE
T&M Projection
Emergency Influent MH Repair
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15
Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
1300 CHANGE ORDER P/R 03/27/15 LAB  DRIVE OT 85.50 4.000 690 AMERSON, RONNIE W
P/R 03/27/15 LAB  DRIVE REG 42.74 3.000 690 AMERSON, RONNIE W
P/R 03/27/15 LAB LABOROT 99.38 5.000 1488 ROOPNARINE, MAHADEO
P/R 03/27/15 LAB  LABOROT 101.25 5.000 1694 BARRETT, JUSTIN E
P/R 03/27/15 LAB LABOROT 177.38 11.000 1487 PEREZ, VIDAL
P/R 03/27/15 LAB  LABORREG 132.50 10.000 1488 ROOPNARINE, MAHADEO
P/R 03/27/15 LAB LABORREG 135.00 10.000 1694 BARRETT, JUSTIN E
P/R 03/27/15 LAB  LABORREG 209.62 19.500 1487 PEREZ, VIDAL
P/R 03/27/15 LAB  LOAD OT 66.00 2.000 245 STUBER, THOMAS G
P/R 03/27/15 LAB  LOAD OT 192.00 - 8.000 1129 SAMPLES, HAROLD
P/IR 03/27/15 LAB  LOAD REG 160.00 10.000 1129 SAMPLES, HAROLD
PR 03/27/15 LAB  OPERAOT 379.50 11.000 485 TRETTEL, TERRANCE P
P/R 03/27/15 LAB  OPERAREG 448.50 19.500 485 TRETTEL, TERRANCE P
PR 03/27/15 LAB  SUPERPRO 640.61 21.000 724 WYNN, GRANT C
P/IR 03/27/15 LAB TAILM OT 150.00 8.000 1482 MARLOW, SHAWN R
P/R 03/27/15 LAB TAILM REG 125.00 10.000 1482 MARLOW, SHAWN R
P/R 04/03/15 LAB  DRIVE REG 28.49 2.000 690 AMERSON, RONNIE W
P/R 04/03/15 LAB FOREMPRO 1,203.30 37.500 425 COUCHOIS, TOM
P/R 04/03/15 LAB  LABOROT 8.06 0.500 1487 PEREZ, VIDAL
PR 04/03/15 LAB  LABOROT 111.38 5.500 1694 BARRETT, JUSTIN E
P/R 04/03/15 LAB  LABORREG 171.99 16.000 1487 PEREZ, VIDAL
P/R 04/03/15 LAB  LABORREG 496.87 37.500 1488 ROOPNARINE, MAHADEO
P/R 04/03/15 LAB  LABORREG 540.00 40.000 1694 BARRETT, JUSTIN E
P/R 04/03/15 LAB  LEAD REG 193.50 9.000 376 DUNLAP, ALEX E
P/R 04/03/15 LAB  LOAD OT 66.00 2.000 245 STUBER, THOMAS G
P/R 04/03/15 LAB  LOAD REG 600.00 37.500 1129 SAMPLES, HAROLD
P/R 04/03/15 LAB OPERAOT 17.25 0.500 485 TRETTEL, TERRANCE P
P/R 04/03/15 LAB  OPERAREG 368.00 16.000 485 TRETTEL, TERRANCE P
P/R 04/03/15 LAB SUPERADJ 0.02 724 WYNN, GRANT C
P/IR 04/03/15 LAB SUPERPRO 975.19 31.000 724 WYNN, GRANT C
P/R 04/03/15 LAB TAILM REG 468.75 37.500 1482 MARLOW, SHAWN R
P/R 04/10/15 LAB DRIVE OT 42.75 2.000 690 AMERSON, RONNIE W

P/R 04/10/15 LAB DRIVE REG 42.74 3.000 690 AMERSON, RONNIE W
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15
Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
P/R 04/10/15 LAB FOREMPRO 660.00 16.500 425 COUCHOIS, TOM
P/R 04/10/15 LAB LABORREG 118.24 11.000 1487 PEREZ, VIDAL
P/R 04/10/15 LAB LABORREG 218.63 16.500 1488 ROOPNARINE, MAHADEO
P/R 04/10/15 LAB LABORREG 22275 16.500 1694 BARRETT, JUSTIN E
P/R 04/10/15 LAB LEAD REG 139.75 6.500 376 DUNLAP, ALEX E
PR 04/10/15 LAB LOAD OT 132.00 4.000 245 STUBER, THOMAS G
P/R 04/10/15 LAB LOAD REG 128.00 8.000 1129 SAMPLES, HAROLD
P/R 04/10115 LAB OPERAREG 460.00 20.000 485 TRETTEL, TERRANCE P
P/R 04/10/15 LAB SUPERADJ -0.01 724 WYNN, GRANT C
P/R 04/10115 LAB SUPERPRO 955.70 -25.000 724 WYNN, GRANT C
P/R 04/10/15 LAB  TAILM REG 206.25 16.500 1482 MARLOW, SHAWN R
P/R 04/17/15 LAB FOREMOT 99.37 2.500 1211 CLARK, JOSHUA
P/R 04/17115 LAB LABORREG 150.50 14.000 1487 PEREZ, VIDAL
P/R 04/17/15 LAB LOAD OT 66.00 2.000 245 STUBER, THOMAS G
P/R 04/17115 LAB  OPERAREG 379.50 16.500 485 TRETTEL, TERRANCE P
P/R 04/17/15 LAB  SUPERADJ 0.02 724 WYNN, GRANT C
P/R 04/17/15 LAB  SUPERPRO 263.88 9.000 724 WYNN, GRANT C
P/R 04/24/15 LAB FOREMADJ -0.01 425 COUCHOIS, TOM
P/R 04/24/15 LAB FOREMPRO 1,460.01 47.000 425 COUCHOIS, TOM
P/R 04/24/15 LAB LABOROT 139.13 7.000 1488 ROOPNARINE, MAHADEO
P/R 04/24/15 LAB LABOROT 141.75 7.000 1694 BARRETT, JUSTIN E
P/R 04/24/15 LAB LABORREG 204.25 19.000 1487 PEREZ, VIDAL
P/R 04/24/15 LAB LABORREG 530.00 40.000 1488 ROOPNARINE, MAHADEO
P/R 04/24/15 LAB LABORREG 540.00 40.000 1694 BARRETT, JUSTIN E
P/R 04/24/15 LAB LOAD OT 165.00 5.000 245 STUBER, THOMAS G
P/R 04/24/15 LAB LOAD OT 168.00 7.000 1129 SAMPLES, HAROLD
P/R 04/24/15 LAB LOAD REG 640.00 40.000 1129 SAMPLES, HAROLD
P/R 04/24/15 LAB OPERAREG 517.50 22.500 485 TRETTEL, TERRANCE P
P/R 04/24/15 LAB PM PRO 390.81 8.500 120 GARNETT, BRIAN R
P/R 04/24/15 LAB SUPERPRO 1,427.93 43.500 724 WYNN, GRANT C
P/R 04/24/15 LAB  TAILM OT 131.25 7.000 1482 MARLOW, SHAWN R
P/R 04/24115 LAB  TAILM REG 500.00 40.000 1482 MARLOW, SHAWN R

P/R 05/01/15 LAB FOREMPRO 888.69 28.000 425 COUCHOIS, TOM
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Job History Detail Report
638 - LIFT STATION E - LBK
03/01/15 To 05/21/15
Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
P/R 05/01/15 LAB  LABORREG 182.75 17.000 1487 PEREZ, VIDAL
P/R 05/01/15 LAB LABORREG 371.00 28.000 1488 ROOPNARINE, MAHADEO
P/R 05/01/15 LAB  LABORREG 378.00 28.000 1694 BARRETT, JUSTIN E
P/R 05/01/15 LAB LEAD OT 64.50 2.000 376 DUNLAP, ALEX E
P/R 05/01/15 LAB LEAD REG 86.00 4.000 376 DUNLAP,ALEX E
P/R 05/01/15 LAB LOAD OT 132.00 4.000 245 STUBER, THOMAS G
P/R 05/01/15 LAB LOAD REG 448.00 28.000 1129 SAMPLES, HAROLD
P/R 05/01/15 LAB OPERAREG 391.00 17.000 485 TRETTEL, TERRANCE P
P/R 05/01/15 LAB PM PRO 227.42 5.000 120 GARNETT, BRIAN R
P/R 05/01/15 LAB  SUPERADJ -0.01 724 WYNN, GRANT C
P/R 05/01/15 LAB SUPERPRO 1,211.33 36.500 724 WYNN, GRANT C
P/R 05/01/15 LAB TAILM REG 350.00 28.000 1482 MARLOW, SHAWN R
P/R 05/08/15 LAB LABORREG 241.87 22.500 1487 PEREZ, VIDAL
P/R 05/08/15 LAB LEAD REG 118.25 5.500 376 DUNLAP, ALEX E
P/R 05/08/15 LAB  LOAD OT 69.00 2.000 245 STUBER, THOMAS G
P/R 05/08/15 LAB  OPERAREG 517.50 22,500 485 TRETTEL, TERRANCE P
P/R 05/08/15 LAB  SUPERPRO 49.78 1.500 724 WYNN, GRANT C
P/R 05/15/15 LAB  LABORREG 32.25 3.000 1487 PEREZ, VIDAL
P/R 05/15/15 LAB  LEAD REG 53.75 2.500 376 DUNLAP, ALEX E
P/R 05/15/15 LAB OPERAREG 69.00 3.000 485 TRETTEL, TERRANCE P
AP 03/31/15 MAT 71.39 100627 PR DISTRIBUTORS
AIP 03/31/15 MAT 190.42 111531 SUPERIOR ASPHALT INC
AP 03/31/15 MAT 239.82 112339 MASTER ROCK LLC
AIP 03/31/15 MAT 2,243.92 100280 BRADENTON FUEL OIL INC
A/P 04/15/15 MAT 30.53 100627 PR DISTRIBUTORS
A/P 04/22/15 MAT 47.18 112089 CARDMEMBER SERVICE (I
AIP 04/22/15 MAT 555.22 101061 CONSTRUCTION CHEMIC/
AP 04/22/15 MAT 998.37 101061 CONSTRUCTION CHEMIC#
AJP 04/22115 MAT 5,194.00 109932 FERGUSON ENTERPRISE!
AP 04/29/15 MAT 301.40 110781 DAVIS CONCRETE INC
AP 04/29/15 MAT 301.40 110781 DAVIS CONCRETE INC
AP 04/30/115 MAT 301.40 110781 DAVIS CONCRETE INC
A/P 04/30/15 MAT 611.58 110781 DAVIS CONCRETE INC
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15

Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
AP 04/30/15 MAT 5,690.25 100280 BRADENTON FUEL OIL INC
AP 03/31/15 SuB 183.61 112529 ACME BARRICADES LLC
AP 03/31/15 SuB 684.72 100705 FPL
AP 03/3115 SuUB 2,439.60 100098 THOMPSON PUMP & MFG
AP 04/22115 SUB 1,413.36 100098 THOMPSON PUMP & MFG
AP 04/29115 SUB 150.00 112790 XYLEM DEWATERING SOL
AP 04/29/15 SUB 1,827.14 112790 XYLEM DEWATERING SOL
AP 04/29/15 SuUB 1,963.45 112790 XYLEM DEWATERING SOL
AP 04/29/15 SUB 3,835.68 112858 NTS MIKEDON, LLC
AP 04/29/15 SUB 7,279.15 : 100098 THOMPSON PUMP & MFG
AP 04/30/15 SUB 120.00 112794 JMJ HAULING, INC
AP 04/30/15 SUB 423.72 112529 ACME BARRICADES LLC
AP 04/30/15 SUB 821.70 100098 THOMPSON PUMP & MFG
AP 04/30/15 SUB 858.16 100705 FPL
AP 04/30/15 SUB 4,025.00 112915 SPECIALIZED PLUMBING
EQ1 03117115 OEQ 22.00 1.000 BH55 BACKHOE
EQ1 03/17115 OEQ 22.00 1.000 BH55 BACKHOE
EQ1 03/17115 OEQ 35.00 3.500 P144 PICKUP
EQ1 03/18/15 OEQ 78.00 3.000 T26 DUMP TRUCK
EQ1 03/18/15 OEQ 40.00 4.000 P144 PICKUP
EQ1 03/19/15 OEQ 88.00 4.000 BH55 BACKHOE
EQ1 03/19/15 OEQ 270.00 9.000 L39 LOADER
EQ1 03/19/15 OEQ 333.00 9.000 BH63 EXCAVATOR
EQ1 03/19/15 OEQ 100.00 10.000 P144 PICKUP
EQ1 03/20/15 OEQ 68.00 4.000 BH54 EXCAVATOR
EQ1 03/20/15 OEQ 92.00 4.000 T28 WATER TRUCK
EQ1 03/20/115 OEQ 222.00 6.000 BH63 EXCAVATOR
EQ1 03/20115 OEQ 240.00 8.000 L39 LOADER
EQ1 03/20115 OEQ 130.00 13.000 P144 PICKUP
EQ1 03/20115 OEQ 189.00 21.000 P135 PICKUP
EQ1 03/21115 OEQ 20.00 2.000 P145 PICKUP
EQ1 03/23/15 OEQ 52.00 2.000 T26 DUMP TRUCK

EQ1 03/23/15 OEQ 60.00 2.000 L39 LOADER
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Westra Construction Corp

Job History Detail Report
638 - LIFT STATION E - LBK

Page 5 of 8

03/01/15 To 05/21/15

Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
EQ1 03/23/15 OEQ 111.00 3.000 BH63 EXCAVATOR
EQ1 03/23/15 OEQ 141.00 3.000 BH67 EXCAVATOR
EQ1 03/23115 OEQ 50.00 5.000 P144 PICKUP
EQ1 03/23/15 OEQ 90.00 9.000 P140 PICKUP
EQ1 03/24/15 OEQ 37.00 1.000 BH63 EXCAVATOR
EQ1 03/24/15 OEQ 20.00 2.000 P144 PICKUP
EQ1 03/24115 OEQ 150.00 5.000 L39 LOADER
EQ1 03/24/15 OEQ 399.50 8.500 BH67 EXCAVATOR
EQ1 03/24/15 OEQ 207.00 9.000 T28 WATER TRUCK
EQ1 03/24/15 OEQ 95.00 9.500 P140 PICKUP
EQ1 03/25/15 OEQ 150.00 5.000 L39 LOADER
EQ1 03/25/15 OEQ 185.00 5.000 BH63 EXCAVATOR
EQ1 03/25/15 OEQ 376.00 8.000 BH67 EXCAVATOR
EQ1 03/25/15 OEQ 100.00 10.000 P140 PICKUP
EQ1 03/26/15 OEQ 111.00 3.000 BH63 EXCAVATOR
EQ1 03/26/15 OEQ 141.00 3.000 BH67 EXCAVATOR
EQ1 03/26/15 OEQ 180.00 6.000 L39 LOADER
EQ1 03/26/15 OEQ 70.00 7.000 P144 PICKUP
EQ1 03/26/15 OEQ 90.00 9.000 P140 PICKUP
EQ1 03/27/15 OEQ 25.00 2.500 P144 PICKUP
EQ1 03/28/15 OEQ 279.00 31.000 P135 PICKUP
EQ1 03/29/15 OEQ 20.00 2.000 P145 PICKUP
EQ1 03/30115 OEQ 90.00 3.000 L39 LOADER
EQ1 03/30/15 OEQ 282.00 6.000 BH67 EXCAVATOR
EQ1 03/30/15 OEQ 85.00 8.500 P140 PICKUP
EQ1 03/31115 OEQ 161.00 3.500 T21 TRACTOR
EQ1 03/3115 OEQ 90.00 9.000 P144 PICKUP
EQ1 04/01/15 OEQ 138.00 3.000 T21 TRACTOR
EQ1 04/01/15 OEQ 90.00 9.000 P144 PICKUP
EQ1 04/02/115 OEQ 20.00 2.000 P144 PICKUP
EQ1 04/02/15 OEQ 120.00 4.000 L39 LOADER
EQ1 04/02/15 OEQ 115.00 5.000 T28 WATER TRUCK
EQ1 04/02/15 OEQ 277.50 7.500 BH51 EXCAVATOR
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15
CostCode  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type

EQ1 04/02/15 OEQ 80.00 8.000 P140 PICKUP

EQ1 04/03/15 OEQ 225.00 25.000 P135 PICKUP

EQ1 04/04/15 QOEQ 20.00 2.000 P145 PICKUP

EQ1 04/05/15 OEQ 20.00 2.000 P145 PICKUP

EQ1 04/06/15 OEQ 20.00 2.000 P144 PICKUP

EQ1 04/07/15 OEQ 20.00 2.000 P144 PICKUP

EQ1 04/08/15 OEQ 60.00 6.000 P144 PICKUP

EQ1 04/09/15 OEQ 40.00 4.000 P144 PICKUP

EQ1 04/10/15 OEQ 25.00 2.500 P144 PICKUP

EQ1 04/11115 OEQ 25.00 2.500 P142 PICKUP

EQ1 04/11/15 OEQ 81.00 9.000 P135 PICKUP

EQ1 04/12/15 OEQ 30.00 3.000 P145 PICKUP

EQ1 04/13/15 OEQ 35.00 3.500 P144 PICKUP

EQ1 04/13/15 OEQ 100.00 10.000 P140 PICKUP

EQ1 04/13/15 OEQ 370.00 10.000 BH51 EXCAVATOR
EQ1 04/14/15 OEQ 88.00 4.000 BH55 BACKHOE
EQ1 04/14/15 OEQ 185.00 5.000 BH51 EXCAVATOR
EQ1 04/14/15 QOEQ 95.00 9.500 P144 PICKUP

EQ1 04/14115 OEQ 100.00 10.000 P140 PICKUP

EQ1 04/15/15 OEQ 88.00 4.000 BH55 BACKHOE
EQ1 04/15/15 OEQ 296.00 8.000 BH51 EXCAVATOR
EQ1 04/15/15 OEQ 95.00 9.500 P140 PICKUP

EQ1 04/15/15 QOEQ 95.00 9.500 P144 PICKUP

EQ1 04/16/15 OEQ 30.00 1.000 L39 LOADER

EQ1 04/16/15 OEQ 88.00 4.000 BH55 BACKHOE
EQ1 04/16/15 OEQ 148.00 4.000 BH51 EXCAVATOR
EQ1 04/16/15 OEQ 95.00 9.500 P140 PICKUP

EQ1 04/17115 OEQ 90.00 3.000 L39 LOADER

EQ1 04/17/15 QOEQ 110.00 5.000 BH55 BACKHOE
EQ1 04/17/15 QEQ 185.00 5.000 BH51 EXCAVATOR
EQ1 04/17/15 OEQ 80.00 8.000 P140 PICKUP

EQ1 04/17/15 OEQ 391.50 43.500 P135 PICKUP

EQ1 04/18/15 OEQ 20.00 2.000 P145 PICKUP
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15

Cost Code  Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
EQ1 04/20/15 OEQ 240.00 3.000 BH53 EXCAVATOR
EQ1 04/20/15 OEQ 333.00 9.000 BH51 EXCAVATOR
EQ1 04/20/15 OEQ 95.00 9.500 P140 PICKUP
EQ1 04/21/15 OEQ 320.00 4.000 BH53 EXCAVATOR
EQ1 04/21/15 OEQ 314.50 8.500 BH51 EXCAVATOR
EQ1 04/21/15 OEQ 95.00 9.500 P140 PICKUP
EQ1 04/22/15 OEQ 161.00 3.500 T21 TRACTOR
EQ1 04/22/15 OEQ 120.00 4.000 L39 LOADER
EQ1 04/22/15 OEQ 148.00 4.000 BH51 EXCAVATOR
EQ1 04/22/15 OEQ 148.00 4.000 BH64 EXCAVATOR
EQ1 04/22/15 OEQ 90.00 9.000 P140 PICKUP
EQ1 04/23/15 OEQ 37.00 1.000 BH51 EXCAVATOR
EQ1 04/23/15 OEQ 115.00 2.500 T21 TRACTOR
EQ1 04/23/15 OEQ 95.00 9.500 P144 PICKUP
EQ1 04/24/15 OEQ 75.00 7.500 P144 PICKUP
EQ1 04/24/15 OEQ 328.50 36.500 P135 PICKUP
EQ1 04/25/15 OEQ 20.00 2.000 P145 PICKUP
EQ1 04/26/15 OEQ 20.00 2.000 P145 PICKUP
EQ1 04/27/15 OEQ 22.00 1.000 BH55 BACKHOE
EQ1 04/27/15 OEQ 37.00 1.000 BH51 EXCAVATOR
EQ1 04/27/15 OEQ 95.00 9.500 P144 PICKUP
EQ1 04/28/15 OEQ 22.00 1.000 BH55 BACKHOE
EQ1 04/28/15 OEQ 45.00 4.500 P144 PICKUP
EQ1 04/28/15 OEQ 253.00 5.500 T21 TRACTOR
EQ1 04/29/15 OEQ 22.00 1.000 BH55 BACKHOE
EQ1 04/29/15 OEQ 45.00 4.500 P144 PICKUP
EQ1 04/30/15 OEQ 40.00 4.000 P144 PICKUP
EQ1 05/01/15 OEQ 13.50 1.500 P134 PICKUP
EQ1 05/04/15 OEQ 30.00 3.000 P144 PICKUP
EQ1 05/05/15 OEQ 92.00 2.000 T21 TRACTOR
P/R 03/27/15 BUR 1,257.99 157.000
P/R 04/03/15 BUR 2,099.52 272.500

P/R 04/10/15 BUR 1,330.73 145.500
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Job History Detail Report
638 - LIFT STATION E - LBK

03/01/15 To 05/21/15
Cost Code Description Source Date Class Category Dollars Hours/Units Comment Quantity % Type
P/R 04/17/15 BUR 383.70 44.000
P/R 04/24/15 BUR 2,782.25 333.500
PR 05/01/15 BUR 1,892.28 225.500
P/R 05/08/15 BUR 398.56 54.000
P/R 05/15/15 BUR 62.00 8.500
Gl 04/13/15 MIS 157.08 Sales Tax - Mar Coll Per
G/ 05/15/15 MIS 320.69 sales tax - Apr coll period

Cost Code 1300 Total: LAB 25,517.55 1,240.500

MAT 16,776.88

suB 26,025.29
OEQ 13,459.00 717.000
BUR 10,207.03 1,240.500

MIS 477.77

Totals: lllmmum.wmmm
Job 638 Total: LAB 25,517.55 1,240.500

MAT 16,776.88

suB 26,025.29
OEQ 13,459.00 717.000
BUR 10,207.03 1,240.500

MIs 477.77

Totals: 92,463.52



End of Agenda Item
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